ALASKA INDUSTRY COUNCIL MEETING
MINUTES
May 14, 2008

The Alaska Industry Council met at the Alaska DOT/PF Building on May 14, 2008 at 8:00 a.m.

The following agenda items were presented:

Introductions Round Table
Opening Remarks Jere Hayslett, FAA
Technical Update Wes Mooty, FAA
Operational Update Jim Hill, FAA
(Performance Based Navigation) Lari Belisle, FAA
AIC Update Jim Cieplak, Industry
Navigation Services Update JoAnn Ford, FAA
Information Sharing All

Industry Feedback (Round Table) All

Opening Remarks — Jere Hayslett

Jere Hayslett opened and chaired the meeting. In addition to chairing the meeting, Jere
provided an update for the following SBS activities as they pertain to Alaska:

SBS/ADS-B Dual Track Strategy

A critical piece of the FAA’s Surveillance and Broadcast Services (SBS) Office
Dual Track Strategy which is intended for the implementation of ADS-B, is the
Separations Standards approval process, and our ability to get through that
process. As of now, the date for completion of this process has moved from
September of 2009, to April of 2010. As a result, the date for the final rule has
moved from November of 2009, to April of 2010.

Notice of Proposed Rule Making (NPRM)

At the request of the team reviewing the comments to the NPRM, the final date for
the NPRMhas been moved from December of 2008, to February of 2009. Jere
went on to discuss the comments to the NPRM by affiliation and topic, noting which
group on the Aviation Rulemaking Committee (ARC) has been assigned the issues
which are most critical. See chart on page 2:



Estimated Number

Working Group Team Lead ARC Member Support Industry

of Comments
Support
A: Link Implementation Strategy | George Ligler | Randy Kenagy (AOPA) 131
- ADS-R, Strategies, Link (PMEI) Jeff Mittelman (MITRE)
B: Programmatic Issues Bob Hilb (L-3) | Jim Byrum (Cessna) Gary Paull 340
- Taking advantage of existing Perry Clausen (MCR)
equipment domestically and (Southwest Airlines)
internationally, Cost/Benefits, Randy Kenagy (AOPA)
ARC recommendations Sarah Dalton (Alaska
Airlines)

John Hansman (MIT)

C: Performance Requirements Jens Hennig Ken Dunlap (IATA) 213
- WAAS, Antenna Diversity, DO- | (GAMA) Randy Kenagy (AOPA)
260, Power Bob Hilb (UPS)
Jeff Mittelman (MITRE)
D: Avionics Transition Rick Heinrich Jim Byrum (Cessna) 122
-Retaining transponder and ELT | (Rockwell Randy Kenagy (AOPA)
equipment, Retrofit and forward | Collins) Jeff Mittelman (MITRE)
fit implementation, relationship to Jens Hennig (GAMA)

positioning for navigation

The avionics equipage start date has moved from December of 2009, to May of
2010, due to the NPRM activity.

A positive result of the comments period was the overwhelming request for the ARC to look at
ways of adding a requirement for ADS-B in, in addition to ADS-B out capabilities. Jere stated
that the group has looked at many different ways to make this a requirement, but all added
additional costs to the operators, and to the FAA budget. In the end, the group decided the
draft recommendation will remain ADS-B out until 2020, with a requirement to go back in 2012
to re-evaluate ways to mandate ADS-B in also.

There has been quite a bit of concern around whether the FAA intends to back out of the
recommendation for use of UAT in the final rule. Jere assured the group that the UAT
recommendation is in the draft ARC report, and further stated that the intent of the working
groups is to have a draft report out by August of 2008, which will address the major issues
and the recommendations for the final rule. A final report is due by September of 2008.

In addition to the issues surrounding the ADS-B schedule and the NPRM, Jere addressed the
S. E. Avionics Transition Plan and its schedule. This plan will transfer ownership of the
Capstone avionics from the FAA to the owners of the aircraft that were equipped with
Capstone avionics during Phase 2 of the Alaska Capstone Program. The schedule is as
follows:

» Internal meetings in Alaska with SBS project office, legal council and logistics - 4/7
¢ Review draft plan with SBS Program Manager — 4/21

* Conduct initial town hall meetings in SE to present plan in June.

» Deliver letters to owners by the end of August 08.

» Collect responses by end of September 08.



¢ Complete all transfer documents for owners choosing to keep equipment by December
31, 2008.

* Develop uninstall plan by December 31, 2008, for those choosing to uninstall.

» Complete all uninstalls by May 1, 2009.

SBS Technical Update — Wes Mooty

Wes presented the following schedule, which focused on operational dates for GBT’s and
services expected from those sites. Fairbanks (Murphy Dome, GBT) should provide TIS-B in
addition to FIS-B, but TIS-B may not be available by the June 15" operational date, due to
some issues the tech team is working surrounding the ASR-11 in Fairbanks.

Jim Cieplak suggested that we take a stronger look at finding a way to put a GBT in the Nome
area before 2009, even if we have to mount it on an existing structure. Wes and Jere replied
that any site we put into Nome right now would be a green site, which means the site survey’s
and engineering work could not be completed by the end of this year. Additionally, the FAA
needs to follow procedure when putting in GBT’s. Jere stated that we have seen the
problems that can occur with test installations, such as the case in Port Heiden, where
availability and reliability of services have become an issue.

Service Volume 6 (ANC-FAI) and 13 (OTZ) for FY08

— GBT Service Delivery
* Anchorage - Available Today
* Fairbanks — 15 JUN 08
* Kotzebue — 22 JUL 08
* Reindeer Hill - 25 AUG 08

¢ Service Volume 11 (OME) and 13 (OTZ) for FY09

— Anticipated GBT Service Delivery
» Savoonga (SV11) -01 AUG 09
* Moses Point (SV11) — 14 AUG 09
* Newton Peak (SV11) — 30 AUG 09
e Shishmaref (SV11) — 14 SEP 09

«  Point Hope (SV13) — 01 SEP 09
. Kivalina (SV13) — 15 SEP 09
«  Selawik (SV13) — 30SEP 09

Wes presented the following schedules for Automated Weather Systems (AWS) and Radio
Communications Outlets (RCO), which are part of the airport upgrades under the Capstone
Statewide expansion Plan.

Automated Weather Systems (AWS)

. Commissioning in FY08
— Teller
— Walles
— Chevak
— Kiana



— Shungnak
— Galena
— Barter Island

. Installation in FY08 - FY09
— Brevig Mission
—  White Mountain
— Shaktoolik
— Robert/Bob Curtis (Noorvik)
— Elim
— Larson Bay

Radio Communication Outlets
(RCO) Projects
— Installation FY08 — FY09
— Brevig Mission
— White Mountain

— Installation FY09 — FY10
— Larson Bay

Operational Update —Jim Hill

Lari Belisle reported the outcome of the Performance Based Navigation meeting held in
Anchorage the week of May 5; stating that an individual from Oklahoma City had been
invited to the meeting to help the working group incorporate all the meticulous details for the
proposed routes, and the already charted routes from the initial package that was submitted to
the group back in the November 07 time frame. A package was then submitted to Air Traffic
Operations, En-route and Oceanic Services (ATO-E). At this time the group has received a
response back from ATO-E, stating that they want the group to submit the entire package with
proposed routes, already charted routes, and all the correspondence and considerations
included from the initial package. Lari stated that during the three day meeting the group
pulled together all of the information to accommodate the request, and will be working with
Headquarters ATO-E Operations Support via the WSA office to get the routes published by
the September 2009 timeframe.

Lari also reported that Anchorage Center has had a request from ATO-E to turn on the eight
Q routes in Alaska currently charted for use. Anchorage Center is in the process of
accommodating the request, and negotiating an implementation date, based on their ability to
get the routes onto the MEARTS radar, and the flight data processor.

Jim Hill talked about expansion of ADS-B surveillance services; reporting that ATC is close to
expanding services to Juneau. The MEARTS’ modification is completed and should come
online no later than September 30, 2008. Multilateration is due to come online in the
September 2009 timeframe.

Jim Cieplak asked about expanding the services from the 5 existing GBT’s in the Y-K Delta;
Lari answered that ATC is looking into it, and has made an early determination that it may be
possible to expand the current surveillance services to cover the Cape Newenham and
Romanzoff areas.



AIC Update — Jim Cieplak/Dee Hanson

Jim reported that the AIC has been working with the State of Alaska’s Division of Investments
to get the Capstone low interest loan language formalized with the hope of loan applications
becoming available by July 1, but July 15" is probably a more realistic date. At this time the
comments period is still open, and anyone interested in making comments, or obtaining more
information, can to go the State of Alaska’s Division of Investments web site at:
http://www.commerce.state.ak.us/investments/index.cfml

In addition to the loan language, the AIC has been working to see the first Service Volume
area come online, while on the operator side, looking to see the first operator come onboard
using the loan program. As of now there are a couple of commercial operators hoping to
finish equipping aircraft in the part of their fleet that was not originally equipped under
Capstone Phase 1. The AIC outreach committee is planning to write letters to some of the
avionics manufacturers, asking them to provide discounts to anyone using the loan.

There are currently 4 line items in the State budget pertaining to Capstone:

1. 4.8 million dollar Capstone low interest avionics loan fund.

2. $119,000.00 to hire two new staff people to manage the loan fund.

3. $30,000.00 to the Alaska Air Carriers for outreach efforts with the avionics
manufacturers and install/repair stations; and training efforts or other administrative
things needing to be done as a result of the loan program.

4. $125,000.00 to equip 7 State of Alaska Department of Fish and Game aircraft with
Capstone avionics in the areas where new surveillance services are being installed by
the FAA.

Jim stated that this is not the end all, this is just the beginning. Once people start equipping,
the AIC plans to look at other ways to obtain funding to equip additional aircraft around the
state. Jere added that if there becomes a demand for services in area’s where people plan to
equip aircraft, but no services are provided today, the FAA will look at moving the service
volumes to accommodate the demand in relation to equipped aircraft.

Navigational Services Update —JoAnn Ford

JoAnn Ford presented the following update for Navigational Services.

* NAS Published LPVs

LPVs Published to non-ILS Runways 602
LPVs Published to ILS Runways 449
Cumulative LPVs Published to Date 1051

* Alaska LPVs
Current LPV approaches
— Anchorage, Homer, Emmonak, St. Michaels, St. Mary’s, Yakutat,
Deadhorse, Kenai, Selawik
¢ “Planned” (Tentative) LPV approaches
— June
e Galena RWYS 25/7
¢ Gulkana RWYS 15/33
* Gustavus (Y) RWY 29



» Prospect Creek PVT RWY1
* Planned approaches
— July
» Cold Bay
e Bethel RWYS 1L/19R
» Sitka RWY 11
— September
* Nuigsit RWYS 21/3
Birchwood RWY19R
Badami PVT RWYS 21/3
Ketchikan RWY 11
King Salmon RWYS 11/(Y)29/(2)29
Kwethluk RWYS 18/36
Napakiak RWYS 16/34
Shageluk RWYS 16/34
Kuparuk PVT RWYS 23/5
— November
» Cordova RWY 27

» Alaska WAAS Availability

HRAE LEY Alasks Availabdlicy Qontourw, January L March »1, Zba@
T T T T T ——

. A TaoTiilasal Capls
AR 14[‘:—1‘-xh

Y
T -6k -16d -ik& -1k
Laosindil G

Alarhn Toversge wt F5% fveilabdlicy = 54,578
Almpks Covsrmges Rt A% Availabdiaty = 67, 3E

larks Sovarsgs ot i Arsilaniiicy = 9%

Status of:
— WAAS Equipage
» Alaska equipage — majority is primarily discretionary information at this
point in time

Round Table



No comments

Conclusion

The meeting was adjourned.
www.faa.gov/capstone (For May Industry Council Presentation)




